
Open Jobs (by group)
Week of:

Monday, October 19, 2015
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electronic Services

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98    T |  |  FES 76

Construction 1897 Analog regulator and controls 10/9/2015 Phillips99    TF|  |  SPHX 40

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100 MTW F|  |  SPHX 168

Construction 923 eLENS power supply regulation test 10/16/2015 Rosas101 MTWTF|  |  ELNS

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 0

Construction 1881 ERL PLC to Controls link 10/2/2015 Rosas106   WTF|  |  ECX 32

Miscellaneous 1841 Misc. training 9/25/2015 Phillips109  T   |  |  ECX 8

Construction 1809 Tune jump power supply 7/10/2015 Rosas111   WT |  |  AGS 220

Miscellaneous 1877 Schedule & phone set up 10/2/2015 Folz113    TF|  |  FES 72

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group 10/9/2015 Folz117 MTWTF|  |  CAD 24

Group: Mechanical Tech

Construction 1894 Modify trim coils 10/16/2015 Phillips84   W  |  |  CEC

Construction 10048 Install stands and beam components 9/25/2015 Phillips85 MTW  |  |  CEC 184

Construction 346 704MHz coax 8/21/2015 Phillips86    TF|  |  CEC 0

Dismantle 10066 Remove abandoned pope tray 10/9/2015 Folz87 MT   |  |  FES 16

1911 Extend water lines 10/16/2015 Phillips88   W  |  |  ECX

Construction 1641 D&T plate 10/16/2015 Folz89     F|  |  RHIC

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 480

Construction 921 eLENS PS modifications 10/16/2015 Rosas91 MT   |  |  ELNS

Construction 922 LINAC PS Cabinet 10/16/2015 Folz92   WTF|  |  AGS

Construction 1895 Magnets covers B2 + B4 10/9/2015 Folz93      |  |  AGS 24

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC 160

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95   WTF|  |  FES 32

Construction 10042 Fabricate box for cable 10/16/2015 Pontieri96 MT   |  |  BLIP

Group: Electrician

Maintenance 920 PM's Generators 1006, 1008 10/9/2015 Folz39   W  |  |  CAD 16

Maintenance 1909 Misc AGS/RHIC/misc. 10/9/2015 Folz40 M    |  |  CAD 8

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41 M    |  |  ECX 0

Construction 909 Install power panel & transformers 10/9/2015 Folz42     F|  |  ATF 0

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTWTF|  |  RHIC 60

Construction 632 Lighting repair 8/14/2015 Folz44  T   |  |  RHIC 80

Construction 812 ERL 3 phase 1SA 480 volts power 10/2/2015 Phillips45    TF|  |  ECX 0

Construction 1008 Pull feed out of trailer 10/9/2015 Folz46      |  |  RHIC 0
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Group: Electrician

Construction 921 1008B - PM Switchgear 10/9/2015 Folz47      |  |  RHIC 0

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48 MTW  |  |  RHIC 0

Construction 809 BLIP rastar power supply 3 phase 208 8/28/2015 Pontieri49 M    |  |  BLIP 24

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS 1048

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51    TF|  |  RHIC 0

Construction 204 120V power for instrumentation 8/28/2015 Folz52    TF|  |  RHIC 0

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS 32

Construction 1013 L18A - Power for instrumentation. 1002 10/16/2015 Folz54  TW  |  |  AGS

Construction 1018 Install string lights -clean room 10/16/2015 Folz55      |  |  ATF

Construction 316 930 PNL & trans relocate outlets 9/18/2015 Folz56  TWT |  |  AGS 56

Construction 912 1002 - contactor - 704MHz 10/16/2015 Phillips57      |  |  CEC

920 Relamp 10/16/2015 Folz58      |  |  RHIC

Construction 1913 Assist water group 10/16/2015 Folz103 MTWTF|  |  FES

Group: Rigging

Construction 114 930 - UPS outlet 10/16/2015 Pendzick59    T |  |  EBIS

Construction 10041 Remove waste 10/16/2015 Folz60 M    |  |  AGS

Construction 1640 Rig plate 10/16/2015 Folz61  T   |  |  RHIC

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62 MTWTF|  |  ATF2 62

Dismantle 1910 Load vac chambers 10/16/2015 Pontieri63   W  |  |  G-2

Construction 1889 Assist masons @ 912 10/9/2015 Folz64    T |  |  FES 0

Construction 10053 Assemble klystron 9/25/2015 Folz66      |  |  ATF2 0

Construction 1912 Rig motor for tower 7 10/16/2015 Folz67    T |  |  RHIC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 0

Construction 1893 Rig cap casting 10/16/2015 Folz70    T |  |  FES

Construction 1916 Load intermodal 10/16/2015 Folz71 M    |  |  AGS

Construction 10068 Valve Box 10/9/2015 Phillips72      |  |  SPHX 0

Construction 919 Move wiggler from 902 to 1002 10/9/2015 Folz74     F|  |  RHIC 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  TWTF|  |  FES 32

Group: Survey

1915 Survey Solenoid Magnets -902 10/16/201522 M W F|  |  LeRHIC

924 Pre-survey RHIC IPMs 10/16/2015 Folz23 MT   |  |  RHIC

Construction 1884 Survey ATR 10/2/2015 Phillips24 MT T |  |  ATR 40

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC 40

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF 174

Construction 10077 Survey wigglers & 112 stands 10/16/2015 Phillips28 MTW  |  |  CEC
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Group: Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS 1024

Construction 10071 Survey beam pipe 10/16/2015 Phillips31   W  |  |  PHNX

1914 ZDC 10/16/2015 Folz32     F|  |  RHIC

Group: Carpenter

Construction 10064 Scaffold down + up 10/9/2015 Phillips7      |  |  PHNX 0

Construction 10067 Anchor stand 10/9/2015 Phillips8    T |  |  CEC 0

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES 0

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES 24

Dismantle 1143 Prep. V-target roof 10/2/2015 Folz11   W  |  |  G2 28

Construction 1825 Install wall / anchors - tower 3 9/11/2015 Phillips12  T   |  |  ECX 8

Construction 1888 911 Miscelaneous tasks 10/9/2015 Folz13 M    |  |  FES 8

Group: Water Systems

Maintenance 151007 WATCH 10/9/2015 Scaduto130 MTWTF|  |  AGS 30

Construction 151010 Raster piping 10/16/2015 Scaduto132 MTWTF|  |  AGS

Maintenance 151011 Blow out stochastic cooling 10/16/2015 Scaduto133 MT   |  |  RHIC

151012 BM-1 flow test 10/16/2015 Scaduto134      |  |  

151013 ERL compressor hookup 10/16/2015 Scaduto135      |  |  

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137 MTWTF|  |  AGS 128

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139      |  |  AGS 0

Maintenance 150908 Change main magnet evap. Bleeder valves 9/18/2015 Scaduto140      |  |  AGS 0

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS 0

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC 0

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145 MTWTF|  |  AGS 8

Maintenance 151004 Tower 7 gear reducer 10/9/2015 Scaduto146   WTF|  |  RHIC 48

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Scaduto147 MTWTF|  |  AGS 24
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